

ENG-M60

Please Return To  
Engineering Staff

Director of Logistics

Director of Communications

Contract 635, Task Order 1 - 

1. The subject contract provides for the development of the CK-12 Off-line Keyer at the  sylvania. The contractor has recently re-evaluated his cost estimates for completing the subject contract and has deemed it necessary to submit the attached request for additional funds and extension of time.

2. The attached contractor's request and cost breakdown shows the additional funds required to complete Phase I and Phase II to be \$9,243.00 and \$58,485.00 respectively. The Engineering Staff has reviewed this request and considers the following to be acceptable. Phase I should be completed for a cost of \$9,243.00, thus providing one CK-12 unit for Agency evaluation. Phase II is not acceptable at this time because of the excessive cost, but will be reconsidered after the evaluation of the first prototype unit.

3. It is requested that Task Order 1 under Contract 635 be amended to allow for the completion of Phase I at an additional cost of \$9,243.00 and that the expiration date of the contract be extended until 30 November 1960. Attached for this purpose is Requisition No. MSB 61-31 indicating that allotment No. 0179-0010-0000 is to be charged for this work. Funds in the amount of \$9,243.00 have been encumbered for this purpose. The deliverable items under this contract are UNCLASSIFIED; however, Agency association and the contract are classified SECRET. The project engineer is Mr.

## Attachments:

- (1) Contractor's letter dated 20 June 1960
- (2) Requisition No. 61-31

## Distribution:

Original + 1 - Addressee w/attachs.

61-09 R+D Subject File w/o attachs.

 w/o attachs.

OC-A w/o attachs.

OC-T w/o attachs.

MSB w/o attachs.

OC-E Chrono w/o attachs.

EP Chrono w/o attachs.

OC-E/R+D-EP/DWR:maf (6 September 1960)

Coordination:

R+D

OC-E

OC-A

OC-T

OC-P

DD/CO

SECRET

**SECRET**

**Contractor's Mailing Address:**

[Redacted]

25X1

**Attention: Mr.** [Redacted]

25X1

**Contracting Officer's Address:**

[Redacted]

25X1

**Classified SECRET internally and externally**

**U. S. Government non-traceable check**

**Reqn. No. MSB 61-31**

**Vol. No. 61-13083**

	<b>Increase</b>	<b>Total</b>
<b>Proc. Chgtl. 0179-0010-0000</b>	<b>(\$9,243.00)</b>	<b>(\$149,939.00)</b>

**Reqn. by to: OC-E/R&D** [Redacted]

25X1

**Allotment No. 0179-0010-0000**

**Contract No. 635**

**Task Order No. 1**

**Supplement No. 2**

**I CERTIFY THAT FUNDS ARE AVAILABLE:**

**Obligation Reference No. 1699**

**Charge to Allotment No. 0179-0010-0000**

**/s/** [Redacted] **Authorizing Officer**

25X1

**SECRET**